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From: ROBERT L. GARCIA Prepared by: Ross Chittenden 
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 Transportation Programming 
  

Ref: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS 
RESOLUTION FA-04-01 
 
RECOMMENDATION:  
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) approve the following Resolution. 
 
FINANCIAL RESOLUTION: 
 
Resolved that $4,860,000 be allocated from the Budget Act of 2002 and from the Budget Act 
of 2003, from Budget Act Items 2660-302-0042 and 2660-302-0890, to provide additional 
funds for the projects listed below. 
 
SUMMARY AND CONCLUSIONS: 
  
This resolution allocates $4,860,000 of additional State and Federal funds for the six (6) previously 
approved projects listed below: 
 
 
 
Project 

 
 
Dist-Co-Rte 

Original 
Vote/G11 
Amount 

 
Award 
Amount 

Current 
Budget 
Amount 

Current 
Allocation 
Revision 

Revised 
Budget 
Amount 

Total 
Increase 
Vote/Award

1 1-DN-169 $3,300,000 $3,300,000 $3,300,000 $625,000 $3,925,000 19% V 
2 1-Hum-101 $2,540,000 $2,540,000 $2,540,000 $840,000 $3,380,000 33% V 
3 4-Son-101 $7,039,000 $7,039,000 $7,039,000 $2,638,000 $9,677,000 37% V 
4 7-LA-5 $855,000 $855,000 $855,000 $280,000 $1,135,000 33% V 
5 7-LA-101 $700,000 $700,000 $700,000 $357,000 $1,057,000 51% V 
6 8-Riv-71 $219,000 $219,000 $399,000 $120,000 $519,000 11% V 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

EA 
PPNO 

Budget Year 
Item # 

Prgm Codes 
Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e.  Supplemental Funds for Previously Voted Projects Resolution:  FA-04-01

1 
$625,000 

Department of 
Transportation 

Del Norte 
01N-DN-169 

2.3/2.9 
 

 
Near Klamath Glen, from 2.2 miles east of 
101/169 separation to 0.3 miles east of 
Tewer Creek Bridge (Br. # 01-0045).   
Replace bridge. 
 
Supplemental funds are needed to award 
the construction contract. 
 

 
311711 
0001K 

2003-04 
302-0042 
302-0890 

20.20.201.110 
SHOPP 

 

 
 
 
 

$378,000 
$2,922,000 

 
 

$3,300,000 
 

 
 
 
 

$407,000 
$218,000 

 
 

$625,000 
 

 
 
 
 

$785,000 
$3,140,000 

 
 

$3,925,000 

 
 

 
 
 
PROJECT DESCRIPTION  
This project is located in Del Norte County near Klamath Glen, from 3.7 km east of Route 101/169 
Separation to 0.5 km east of Terwer Creek Bridge.  The existing Terwer Creek Bridge (Br. No. 01-
0045) was constructed in 1949 and has non-standard roadway width, rails, and approach guard 
railing.  The structure requires deck and superstructure replacement, and has scour problems at Bent 
2 and Abutment 3 where the foundation piles are exposed.  The age of the structure also contributes 
to the inability to accommodate full permit-truck loads.  Due to these deficiencies, this project 
proposes to replace Terwer Creek Bridge to address current design standards, strengthening, scour, 
and permit load issues.   
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FUNDING STATUS  
The project was programmed in the 2002 SHOPP for $3,326,000 for construction in FY 2003-04.  In 
April 2004, funds were allocated for $3,300,000.  Bid results were opened in June 2004.  An 
additional $625,000 is needed to award this contract to the low bidder.  This request for 
supplemental funds results in an overall increase of 19% over the voted amount for this project. 
 
REASON FOR INCREASE  
The contract bids were opened on June 2, 2004.  Sixteen bid packages were issued to prospective 
bidders, and three bids were received for this project.  The low bid is 20% above the Engineer’s 
Estimate.  The next second and third-ranked bids are 8% and 20% above the low bid, respectively.   
The Department considered rejecting all bids and re-advertising the project; however, this would 
result in delaying this project into the next construction season and does not guaranteed that lower 
bids would be received.   

 
The Department reviewed all three bids and felt that competition was adequate. The apparent low 
bidder has been contacted and is comfortable with extending his bid, pending approval from the 
Commission for the supplemental funds.  In comparing the bid items of the low bidder against the 
Engineer's Estimate, most of the cost increases are associated with structural items.  According to 
the contractor, the recent spike in fuel prices along with the lack of supply and the high demand for 
steel and concrete have resulted in the high bid.  Higher cost items include such things as, structure 
excavation, furnish and drive piles, structure concrete, bar reinforcing steel, and mobilization. 
Although allowances were included in the Engineer’s Estimate for consideration of some of these 
factors, the contractor’s bid contained costs significantly higher than anticipated.  Supplemental 
funds are needed in order to award this project. 
 
FUNDING OPTIONS                                                                                                    
OPTION A: Approve this request as presented above for $625,000 to allow this project to be 

awarded. 
 
OPTION B: Deny this request and direct the Department to deliver the project within the current 

allocation.  The Department considered this option and determined that there is no 
feasible alternative for reducing the scope of work on this project.  Since this bridge 
is the only means for crossing the Terwer Creek to enter or exit Klamath Glen, 
closure of the bridge will result in a 7 hour long detour to access the town. 

 
RECOMMENDED OPTION 
The Department recommends that this request for $625,000, as presented in Option A above, be 
approved to allow this project to be awarded. 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

EA 
PPNO 

Budget Year 
Item # 

Prgm Codes 
Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e  Supplemental Funds for Previously Voted Projects Resolution:  FA-04-01

2 
$840,000 

Department of 
Transportation 

Humboldt 
01N-Hum-101 

78.9/79.4 
 

 
In Eureka, from 5th Street (North 101) 
from “O” Street to “U” Street, and “R” 
Street (Route 255) between North and 
South 101 (4th Street).   
Realignment and signalization. 
 
Supplemental funds are needed to award 
the construction contract. 
 

 
330451 

0070 
2003-04 

302-0042 
302-0890 

20.20.201.310 
SHOPP 

 

 
 
 
 

$291,000 
$2,249,000 

 
 

$2,540,000 
 

 
 
 
 

$96,000 
$744,000 

 
 

$840,000 
 

 
 
 
 

$387,000 
$2,993,000 

 
 

$3,380,000 
 

 
 

 
 
 
PROJECT DESCRIPTION  
In analyzing the collision history for this freeway segment, it was determined that improvements at 
the intersection of 5th and “R” streets, in the City of Eureka, would enhance safety by improving the 
sight distance and by providing signalized traffic control for motorists and pedestrians.  The 
collision rate at 5th and “R” Street intersection currently exceeds the statewide average by 89%.  
This project proposes to realign and install traffic signals at the intersection of Route 101 (5th Street) 
and Route 255 (“R” Street) in Eureka.  These improvements, including some drainage work, will 
enhance safety and will improve traffic operation on Route 101 through the city. 
 
FUNDING STATUS 
The project was programmed in the 2000 SHOPP for $2,263,000 for construction in FY 2003-04.  In 
May 2004, funds were allocated for $2,540,000.  Bid results were opened in June 2004.  An 
additional $840,000 is needed to award this contract to the low bidder.  This request for 
supplemental funds results in an overall increase of 33% over the voted amount for this project. 
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REASON FOR INCREASE 
The contract bids were opened on June 2, 2004.  Four bid packages were issued to prospective 
bidders, and three bids were received for this project.  The low bid is 33% above the Engineer’s 
Estimate.  The next second and third-ranked bids are 9% and 16% above the low bid, respectively.  
The Department considered rejecting all bids and re-advertising the project; however, this would 
result in delaying this project into the next construction season and does not guaranteed that lower 
bids would be received.   
 
The Department has reviewed all three bids and has contacted both the apparent low bidder and 
second ranked bidder.  According to the contractors, the recent price increase in materials and 
petroleum costs are affecting the bid prices. Additionally, since this is a two-season project, the 
contractors felt that there are some risks with material price fluctuations over the longer period. 
The higher bids are also due to a number of factors such as the required staging of the project within 
the business district, traffic control restrictions, night work, and limited available working hours.   
 
FUNDING OPTIONS 
OPTION A: Approve this request as presented above for $840,000 to allow this project to be 

awarded. 
 
OPTION B: Deny this request and direct the Department to deliver the project within the current 

allocation.  The Department considered this option and determined there is no 
feasible alternative for reducing the scope of work on this project.  Executing another 
project to complete the deleted work later would result in greater costs and more 
disruption to the traveling public. 

 
RECOMMENDED OPTION 
The Department recommends that this request for $840,000, as presented in Option A above, be 
approved to allow this project to be awarded. 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

EA 
PPNO 

Budget Year 
Item # 

Prgm Codes 
Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e  Supplemental Funds for Previously Voted Projects Resolution:  FA-04-01

3 
$2,638,000 

Department of 
Transportation 

Sonoma 
04N-Son-101 

3.4/3.8 
 

 
In Petaluma, from the Petaluma River 
Bridge to north of Route 116.   
Replace bridge (Br. # 20-0155L). 
 
Supplemental funds are needed to award 
the construction contract. 
 

 
276001 
0770A 

2003-04 
302-0042 
302-0890 

20.20.201.110 
SHOPP 

 

 
 
 
 

$1,408,000 
$5,631,000 

 
 

$7,039,000 
 

 
 
 
 

$528,000 
$2,110,000 

 
 

$2,638,000 
 

 
 
 
 

$1,936,000 
$7,741,000 

 
 

$9,677,000 
 

  
 
 

 
 
 
PROJECT DESCRIPTION  
This project is located in Sonoma County in Petaluma from the Petaluma River Bridge to 0.2 km 
North of Routes 101 and 116 Separation and Overhead.   Due to the high volume of freeway traffic, 
the freeway grade, and merging truck traffic from the on-ramp, this section of the highway on Route 
101 needs to be widened, along with the on-ramp, to standard lane and shoulder widths, and to 
provide for a truck-climbing lane.  These improvements are needed to improve the flow of traffic 
and to reduce the number of accidents occurring on the mainline freeway.  The project proposes to 
replace the 48-year old southbound Route 101/116 Separation and Overhead structure, realign and 
widen the on-ramp from Route 116 to southbound Route 101, and construct two retaining walls.   
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FUNDING STATUS  
The project was programmed in the 2002 SHOPP for $7,039,000 for construction in FY 2003-04.  In 
January 2004, funds were allocated for the programmed amount.  Bid results were opened in May 
2004.  An additional $2,638,000 is needed to award this contract to the low bidder.  This request for 
supplemental funds results in an overall increase of 37% over the voted amount for this project. 
 
REASON FOR INCREASE  
The contract bids were opened on May 19, 2004.  Twenty-five bid packages were issued to 
prospective bidders, and five bids were received for this project.  The low bid is 38% above the 
Engineer’s Estimate.  The Department considered rejecting all bids and re-advertising the project.  
This would result in delaying this project into the next construction season and does not guaranteed 
that lower bids would be received.  The second and third-ranked bids are 3.5% and 8.8% above the 
low bid, respectively.  The highest bid is 19.7% above the low bid.   
 
The Department has reviewed all five bids and feels that competition was adequate. The apparent 
low bidder has been contacted and is comfortable with extending his bid, pending approval from the 
Commission for the supplemental funds.  In comparing the bid items of the bidder with the 
Engineer's Estimate, most of the cost increases are associated with structural items.  According to 
the contractor, the recent spike in fuel prices along with the lack of supply and the high demand for 
steel and concrete have resulted in the high bid.  Higher cost items included such things as, structure 
concrete, bar reinforcing steel, and asphalt concrete. Although allowances were included in the 
Engineer’s Estimate for consideration of some of these factors, the contractor’s bid contained costs 
significantly higher than anticipated.  Additional supplemental funds are needed in order to award 
this project. 

 
FUNDING OPTIONS                                                                                                    
OPTION A: Approve this request as presented above for $2,638,000 to allow this project to be 

awarded. 
 
OPTION B: Deny this request and direct the Department to deliver the project within the current 

allocation.  The Department considered this option.  However, there are no feasible 
options for reducing the scope of work on this project.  While the project was still in 
design phase, the project was already down scoped to stay within the programmed 
amount. Further reduction to the scope of work to this project will result in not 
meeting the purpose and need of the programmed project.  

 
RECOMMENDED OPTION 
The Department recommends that this request for $2,638,000, as presented in Option A above, be 
approved to allow this project to be awarded. 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

EA 
PPNO 

Budget Year 
Item # 

Prgm Codes 
Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e  Supplemental Funds for Previously Voted Projects Resolution:  FA-04-01

4 
$280,000 

Department of 
Transportation 
Los Angeles 

07S-LA-5 
15.2/15.3 

 

 
In Los Angeles, north of Indiana Street to 
Esperanza Street; also at various 
locations on Routes 10, 60, and 101.  
Urban freeway off pavement access. 
 
Supplemental funds are needed to award 
the construction contract. 
 

 
187501 

2211 
2003-04 

302-0042 
302-0890 

20.20.201.230 
SHOPP 

 

 
 
 
 

$73,000 
$782,000 

 
 

$855,000 

 
 
 
 

$32,000 
$248,000 

 
 

$280,000 

 
 
 
 

$105,000 
$1,030,000 

 
 

$1,135,000 

  
 
 

 
 
 
PROJECT DESCRIPTION  
This project is located in Los Angeles County in the City of Los Angeles on Route 5 at Calzona 
Street and Route 101 at 4th Street Overcrossing.  This project proposes to construct two Urban 
Freeway Off-Pavement Access.  These off-pavement accesses will provide safe access for 
maintenance, construction, and survey personnel, and also will minimize the exposure of highway 
workers to traffic in urban areas. 
 
FUNDING STATUS  
The project was programmed in the 2002 SHOPP for $855,000 for construction in FY 2003-04.  In 
April 2004, funds were allocated for the programmed amount.  Bid results were opened in June 
2004.  An additional $280,000 is needed to award this contract to the low bidder.  This request for 
supplemental funds results in an overall increase of 33% over the voted amount for this project. 
 

“Caltrans improves mobility across California” 



CHAIR AND COMMISSIONERS Reference No.: 2.5e. 
 August 4-5, 2004 

 Page 9 of 13 

REASON FOR INCREASE  
The contract bids were opened on June 10, 2004.  Fourteen bid packages were issued to prospective 
bidders, and three bids were received for this project.  The low bid is 52% above the Engineer’s 
Estimate.  The Department considered rejecting all bids and re-advertising the project.  This would 
result in delaying this project into the next construction season and does not guaranteed that lower 
bids would be received.  The second and third-ranked bids are 3.8% and 22% above the low bid, 
respectively.   

 
The Department has reviewed all three bids and feels that competition was adequate. The apparent 
low bidder has been contacted and is comfortable with extending his bid, pending approval from the 
Commission for the supplemental fund.  According to the contractor, the recent spike in fuel prices 
along with the lack of supply and the high demand for steel and concrete have resulted in the high 
bid.  Higher cost items included such things as, structure concrete, bar reinforcing steel, temporary 
railing, and traffic control. Although allowances were included in the Engineer’s Estimate for 
consideration of some of these factors, the contractor’s bid contained costs significantly higher than 
anticipated.  Additional supplemental funds are needed in order to award this project. 
 
FUNDING OPTIONS                                                                                                    
OPTION A: Approve this request as presented above for $280,000 to allow this project to be 

awarded. 
 
OPTION B: Deny this request and direct the Department to deliver the project within the current 

allocation.  The Department considered this option.  Due to the relative small size of 
the project, there are no feasible options for reducing the scope of work on this 
project, and executing another project to complete the deleted work later would result 
in greater costs and more disruption to the traveling public. 

 
RECOMMENDED OPTION 
The Department recommends that this request for $280,000, as presented in Option A above, be 
approved to allow this project to be awarded. 

 

“Caltrans improves mobility across California” 



CHAIR AND COMMISSIONERS Reference No.: 2.5e. 
 August 4-5, 2004 

 Page 10 of 13 
 

Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

EA 
PPNO 

Budget Year 
Item # 

Prgm Codes 
Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e  Supplemental Funds for Previously Voted Projects Resolution:  FA-04-01

5 
$357,000 

Department of 
Transportation 
Los Angeles 
07S-LA-101 

4.0/4.4 
 

 
In Los Angeles, from Virgil Avenue 
undercrossing to Vermont Avenue 
overcrossing and from Heliotrope Avenue 
undercrossing to Melrose Avenue 
undercrossing.   
Install median barrier. 
 
Supplemental funds are needed to award 
the construction contract. 
 

 
4J9801 

 
2003-04 

302-0042 
302-0890 

20.20.201.010 
SHOPP/Minor A 

 

 
 
 
 

- 
$700,000 

 
 

$700,000 

 
 
 
 

- 
$357,000 

 
 

$357,000 

 
 
 
 

- 
$1,057,000 

 
 

$1,057,000 

 
 
 

 
  
 
PROJECT DESCRIPTION  
This safety project is located in Los Angeles County in the City of Los Angeles on Route 101.  This 
project proposes to install concrete median barriers at two different sections of Hollywood Freeway.  
A total of 10 collisions have occurred at these locations for a three-year period from July 1, 1999 
through June 30, 2002.  In order to prevent cross median accidents, the open gaps within the project 
limits on northbound Route 101 will be closed off by the installation of a permanent concrete 
median barrier.   
 
FUNDING STATUS 
This project is funded under the 2002 SHOPP for construction in FY 2003-04.  The project was 
allocated in April 2004 for $700,000. Bid results were opened in June 2004.  An additional $357,000 
is needed to award this contract to the low bidder.  This request for supplemental funds results in an 
overall increase of 51% over the voted amount for this project. 
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REASON FOR INCREASE 
The contract bids were opened on June 17, 2004.  Six bid packages were issued to prospective 
bidders, and three bids were received for this project.  The low bid is 64% above the Engineer’s 
Estimate.  The Department considered rejecting all bids and re-advertising the project.  This would 
result in delaying this project into the next construction season and does not guaranteed that lower 
bids would be received.  The second and third-ranked bids are 1% and 48% above the low bid, 
respectively.   

 
The Department has reviewed all three bids and feels that competition was adequate. The apparent 
low bidder has been contacted and is comfortable with extending his bid, pending approval from the 
Commission for the supplemental funds.  According to the contractor, the recent spike in fuel prices 
along with the lack of supply and the high demand for steel and concrete have resulted in the high 
bid.  Additionally, since this project is located in a busy section of the Hollywood Freeway (Route 
101) (with an Average Daily Traffic (ADT) of approximately 250,000 vehicles), the contractor felt 
that the project’s limited work windows, the confined space between the new median barrier and the 
edge of traveled way, poses some inherent risks to the production rate, thus increased his bid on the 
contract.  Although allowances were included in the Engineer’s Estimate for consideration of some 
of these factors, the contractor’s bid contained costs significantly higher than anticipated.  
Additional supplemental fund are needed in order to award this project. 
 
FUNDING OPTIONS 
OPTION A: Approve this request as presented above for $357,000 to allow this project to be 

awarded. 
 
OPTION B: Deny this request and direct the Department to deliver the project within the current 

allocation.  The Department considered this option and determined there is no 
feasible alternative for reducing the scope of work on this project, and executing 
another project to complete the deleted work later would result in greater costs and 
more disruption to the traveling public. 

 
 

RECOMMENDED OPTION 
The Department recommends that this request for $357,000, as presented in Option A above, be 
approved to allow this project to be awarded. 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

EA 
PPNO 

Budget Year 
Item # 

Prgm Codes 
Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e  Supplemental Funds for Previously Voted Projects Resolution:  FA-04-01

6 
$120,000 

Department of 
Transportation 

Riverside 
08S-Riv-71 

0.0/2.7 
 

 
Near Chino, from San Bernardino County 
line to Santa Ana River Bridge.   
Widen 4-lane expressway. 
 
Supplemental funds are needed to 
complete the construction contract. 
 
(Funding contribution from other sources 
totaling $9,755,000.) 
 

 
446511 
0048B 

2001-02 
301-0042 
301-0890 

20.20.025.713 
STIP 

 
2002-03 

302-0042 
302-0890 

20.20.025.713 
STIP 

 

 
 
 
 

$399,000 
- 
 
 
 
 

- 
- 
 
 

$399,000 
 

 
 
 
 

- 
- 
 
 
 
 

$120,000 
- 
 
 

$120,000 
 

 
 
 
 

$399,000 
- 
 
 
 
 

$120,000 
- 
 
 

$519,000 
 

 
 
 

 
 
 
PROJECT DESCRIPTION  
This project is located in Riverside County near Corona and Chino Hills from the San Bernardino 
and Riverside County line to Santa Ana River Bridge.  The project consisted of constructing new 
lanes, animal crossings, new bridges and retaining walls. 
 
BACKGROUND 
In June 2002, the project was allocated $8,769,000 in Interregional Improvement Program (IIP) 
funds to widen Route 71 to a four-lane expressway.  To utilize more federal than state money, in 
May 2003, the Department requested a financial allocation adjustment to replace $8,550,000 of the 
allocated IIP funds with the Federal Transportation Equity Act (TEA-21) Demonstration funds from  
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BACKGROUND (con’t) 
the Route 71/91 Connector Project (PPNO 0048W).  The adjustment also included moving the 
$8,550,000 of allocated IIP funds to the Route 91 Green River Interchange Project (PPNO 0076B) in 
the FY 2004-05.  The allocation adjustment was approved at the June 2003 Commission meeting. 
The remaining $219,000 of the IIP funds needed a six-month time extension to complete the funding 
swap and to allow time for awarding the contract. The Commission approved the Award of Contract 
Time Extension request at the June 2003 Meeting. 
 
FUNDING STATUS 
This STIP (State Transportation Improvement Program) project was allocated $219,000 for 
construction in FY 2002/2003.  The project was awarded in January 2004 to Sema Construction  
Incorporated for $9,674,000.  An additional Resolution #G-12 allocation totaling $180,000 and the 
local contribution of $275,000 were used in the award of the project.  This request for $120,000 in 
additional IIP funds results in an overall cost increase of 11% over the programmed amount of the 
project.   
 
REASON FOR INCREASE 
During the construction of this project, it was discovered that the soil nails provided in the contract 
plan details were inconsistent with field conditions.  Since the soil nails were already purchased by 
the contractor, to avoid further construction delays, the contractor was asked to place a new order for 
longer soil nails that would adequately secure the slopes.  Additional funding will also be needed for 
Paleontology monitoring and curation during roadway excavation into the hillside in accordance 
with Statute 23 United States Code 305 (Archaeological and Paleontological Salvage).   
 
Other project cost increases are due to compliance with the U.S. Fish and Wildlife Permit.  The 
landscape and fencing modifications were completed in order to comply with the requirements.  This 
permit also restricts any pile driving operation between March 15 and August 15.  In order to 
complete the project in a timely manner and satisfy said permit requirements, the Department had to 
utilize temporary sound barriers at the pile driving locations.   
 
FUNDING OPTIONS 
OPTION A: Approve this request as presented above for $120,000 to allow the completion of the 

construction contract. 
 
OPTION B: Deny this request and direct the Department to deliver the project within the allocated 

funds.  The Department has considered this option.  Omitting the required work may 
result in the withdrawal of the permits by the resource agencies and would result in 
the suspension of the construction work. 

 
 

RECOMMENDED OPTION 
The Department recommends that this request for $120,000, as presented in Option A above, be 
approved to complete the construction contract.  
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